

Job Number	Job Name	Project Team							Owner Agreement (proposal/agreement)	Consultant Agreements (proposal/agreement)										Project Data Sheet	Fee Budget	Schedule	Estimate	Program	Current Phase %	Current Billing %	Close Out	Remarks
		Studio Director	Proj. Arch.	Job Captain	Drafters	Const. Admin.	Studio Assist.	QC Check		civil	structural	mechanical/ plumbing	electrical	landscape	estimating	hardware	acoustics	theatrical	food service									
Civic																												
2002-0012-00	Lincoln Library at 12 Bridges									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	na	na	yes/yes			yes	yes	yes	CD	yes	CA 98%	CA 98%		
2007-0144-00	Winters Library									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	no/no	no/no	na	na	yes	yes	yes	SD	yes	CD 30%	CD 25%		
-01																			yes	yes	yes	yes	yes					
-02																			yes	yes	yes	yes	yes					
2007-0291-00	Nevada County Library									yes	yes/no	na	na	na	na	na	na	na	na	na	na	yea	yes					
K-12																												
2001-0186-00	Lincoln Crossing North ES									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	na	yes/yes			yes	yes	yes	yes	yes	Closed	Closed		
-01	Programming									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	na	yes/yes											
-02	CDE/OPSC									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	na	yes/yes											
-03	New Scope									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	na	yes/yes			yes	yes	yes	CD	yes	CA 99%	CA 99%		
-04	Pre-Construction									na	na	na	na	na	na	na	na			yes	no	no	no	no	?	T&M		
2007-0287-00	Enterprise Unified School District																											
2007-0359-00	Shasta COE																											
2007-0380-00	Bute County Office of Education									yes/no	no/no	no/no	no/no	no/no	no/no	no/no	na	no/no	no	no	no	no	no	SD %	SD %		Project just started.	
Community College																												
2003-0068-09	SCC Rocklin Press Box									na	yes/yes	na	yes	na	yes	na	na			yes	yes	na	SD	na	T&M 99%		Project complete, closeout documentation	
2007-0196-00	SC 2025 Master Plan									na	yes/yes	yes/yes	yes/yes	na	yes/yes	na	na	na	na	yes	yes	yes	yes	yes	T&M			
2006-0168-00	NCC Health & PE Center									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	no/no	yes/yes	na	na	yes	yes	yes	yes	yes	AG %	AG %		
2006-0170-00	NCC Classroom Building									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	no/no	yes/yes	na	na	yes	yes	yes	yes	yes	AG 25%	AG 25%		
2006-0281-00	NCC Public Safety Training Facility									yes/yes	na	na	yes/yes	na	no/yes	no/no	na	na	na	yes	yes	yes	yes	yes	DD 100%	DD 90%	On hold until District gives authorization	
2006-0282-00	NCC Corporation Yard									no/yes	no/yes	no/yes	no/yes	na	no/yes	no/no	na	na	na	yes	yes	yes	yes	yes	DD 75%	DD 75%		
2006-0283-00	NCC Learning Resource Cntr Renov.									na	yes/yes	yes/yes	yes/yes	na	yes/yes	no/no	na	na	na	yes	yes	yes	yes	yes	T & M	T & M		
2006-0336-00	NCC Admin. & Student Services									no/no	no/yes	no/yes	no/yes	yes	no/yes	no/no	no/no	na	na	yes	yes	yes	yes	yes	DD 75%	DD 75%		
2006-0337-00	NCC Functional Renovations									na	no/yes	no/yes	no/no	na	no/yes	no/no	no/no	na	no/no	yes	yes	yes	yes	yes	DD 75%	DD 75%		
2007-0124-00	NCC Fine Arts Building										no/no	yes/no	yes/no	no/no	yes/no	na	no/no	na	na	no	no	yes	no	yes	AR 25%	AR 25%		
2007-0125-00	Music Building Renovation										no/no	no/yes	no/yes	na	yes	na	na	na	na	no	no	yes	no	yes	CD 95%	CD 95%		
2007-0288-00	Sierra College Programming Study									na	yes/yes	na	na	na	na	na	na	na	na	yes	yes	no	no	no			T&M	
	Sierra College MP Building																											
2007-0275-20	SBVC North Hall Building									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes	yes	yes	yes	na	yes	yes	yes	DD	no	CD 85%	CD 10%	Working on QA.	
2007-0275-50	SBVC Media Building									yes/yes	yes/yes	yes/yes	yes/yes	yes/yes	yes	yes	yes	yes	na	yes	yes	yes	DD	no	CD 85%	CD 10%	Working on QA.	
2006-0326-00	Feather River College																											